Rpt-ID: RCPESPRJ Georgia Date: 01/07/2015
User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14716-13-000-0 Estimate Number: 0011 Pay Period: 12/01/2014
to 12/31/2014

Contract Location: Time Allowed: 708  Days

LEESBURG NORTH BYPASS @ US 19/SR 3 TO SR 195 AND Elapsed Calender Days: 343 Days

Percent Time: 48.45
District: 4 Area: 05
Contractor:

OXFORD CONSTRUCTION COMPANY Date Let: 12/13/2013
3200 PALMYRA RD. Date Awarded: 12/27/2013
Date Contract Executed: 01/22/2014
Date Notice to Proceed: 01/23/2014
ALBANY GA 31707-1221 Date Work Began: 02/20/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $8,242,488.20 Counties:
Original Contract Amount $8,232,938.20 Lee
Funds Available $6,033,975.30
Percent Complete 23.32%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0001420 $8,242,488.20 $8,232,938.20 $6,033,975.30 26.79% $469,605.64

Chief Engineer
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Estimate Number: 0011

Pay Period:
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12/01/2014
to 12/31/2014

Project Number:

Federal State Project Number:

0001420

LEESBURG NORTH BYPASS - WIDENING & RECN¢

STP00-0001-00(420)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,537,678.10

Prev to Date
$1,391,125.78

$384,419.55 $347,781.48
$1,922,097.65 $1,738,907.26
$286,415.25 $0.00
$2,208,512.90 $1,738,907.26
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,208,512.90 $1,738,907.26

Total Payable:

This Estimate

$146,552.32
$36,638.07
$183,190.39
$286,415.25
$469,605.64
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$469,605.64



Rpt-ID: RCPESPRJ Georgia Date: 01/07/2015

User: vepps Department of Transportation Page 3 of 6
Estimate Summary By Project

Contract ID: B14716-13-000-0 Estimate Number: 0011

Pay Period: 12/01/2014

to 12/31/2014

Project Number 0001420

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .456
95100.000 .005
461 $475.50 $43,841.10
STP00-0001-00(420)
0010 201-1500 CLEARING & GRUBBING - LS 1.000 449
610000.000 .033
482 $20,130.00 $294,020.00
STP00-0001-00(420)
0020 206-0002 BORROW EXCAYV, INCL MATL cY 265,000.000 138,602.111
5.100 14,474.132
153,076.243 $73,818.07 $780,688.84
0022 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 1,044.000 3,933.722
18.000 .000
3,933.722 $.00 $70,807.00
0140 643-8040 GATE, WOVEN WIRE - EA 4.000 1.000
685.000 4.000
5.000 $2,740.00 $3,425.00
4FT
Category Amount: $97,163.57 $1,192,781.94
Category Number: (0020 DRAINAGE
0150 207-0203 FOUND BKFILL MATL, TP Il cY 588.000 266.921
65.000 33.334
300.255 $2,166.71 $19,516.58
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 150.000 154.800
31.500 .000
154.800 $.00 $4,876.20
0175 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 360.000 363.500
38.500 .000
363.500 $.00 $13,994.75



Rpt-ID: RCPESPRJ Georgia

User: vepps

Department of Transportation

Estimate Summary By Project

ContractID: B14716-13-000-0

Estimate Number:

0011

Date: 01/07/2015
Page 4 of 6

Pay Period: 12/01/2014
to 12/31/2014

Project Number 0001420

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 282.000 282.433
48.300 .000
282.433 $.00 $13,641.51
0185 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 312.000 323.600
57.300 .000
323.600 $.00 $18,542.28
0190 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 70.000 73.400
31.500 .000
73.400 $.00 $2,312.10
Category Amount: $2,166.71 $72,883.42
Category Number: (0030 EROSION
0280 163-0232 TEMPORARY GRASSING AC 9.000 5.423
500.000 1.360
6.783 $680.00 $3,391.50
0285 163-0240 MULCH TN 405.000 24.020
210.000 5.470
29.490 $1,148.70 $6,192.90
0290 163-0300 CONSTRUCTION EXIT EA 5.000 2.250
1500.000 3.000
5.250 $4,500.00 $7,875.00
0295 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 855.000 453.000
5.000 196.500
649.500 $982.50 $3,247.50
0320 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 12,950.000 20.000
0.500 765.000
785.000 $382.50 $392.50



Rpt-ID: RCPESPRJ Georgia Date: 01/07/2015
User: vepps Department of Transportation Page 5 of 6

Estimate Summary By Project
Contract ID: B14716-13-000-0 Estimate Number: 0011 Pay Period: 12/01/2014

to 12/31/2014

Project Number 0001420

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION
0340 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 9.000
840.000 .000
9.000 $.00 $7,560.00
0345 167-1500 WATER QUALITY INSPECTIONS 23.000 11.000
605.000 1.000
12.000 $605.00 $7,260.00
0350 171-0030 TEMPORARY SILT FENCE, TYPE C 25,900.000 17,304.750
3.750 66.750
17,371.500 $250.31 $65,143.13
0365 700-8000 FERTILIZER MIXED GRADE 1.000 1.150
1500.000 .300
1.450 $450.00 $2,175.00
Category Amount: $8,999.01 $103,237.53
Category Number: (0050 BRIDGES
0528 500-3002 CLASS AA CONCRETE 234.000 .000
820.000 48.000
48.000 $39,360.00 $39,360.00
0533 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - 211.000 .000
128.100 .000
.000 $.00 $0.00
0538 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 508.000 .000
251.100 .000
.000 $.00 $0.00
0543 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 1,237.000 .000
256.250 .000
.000 $.00 $0.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14716-13-000-0 Estimate Number: 0011

Date: 01/07/2015

Page 6 of 6

Pay Period:

12/01/2014

to 12/31/2014

Project Number 0001420

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGES
0548 511-1000 BAR REINF STEEL LB 36,139.000 .000
0.920 16,130.000
16,130.000 $14,839.60 $14,839.60
0563 520-2218 PILING, PSC, 18 IN SQ LF 1,170.000 .000
66.650 310.000
310.000 $20,661.50 $20,661.50
Category Amount: $74,861.10 $74,861.10
Category Number: (0010 ROADWAY
0613 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 2,488.000 2,900.000
3.500 .000
2,900.000 $.00 $10,150.00
Category Amount: $0.00 $10,150.00

Project Total Amount:

$183,190.39

$1,922,097.65



